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Focus Area #1:  Worker Retention, Recruitment, and Satisfaction 
Quarterly Report for April, May, and June 2008 
Goal #1  Baseline  Process 

Measure 
Date Due  Quarterly Progress 

Strengthen retention and recruitment 
practices to maintain or increase the 
percentage of workers remaining 
employed with Child and Family Services. 

85.4%/yr. 
caseworkers 
87.2%/yr. 
supervisors 

85.4% or more of 
caseworkers 
remain per year 
87.2%/yr or 
more of 
supervisors 
remain per year 

August 
annually 

See specific activities below. 

1.  Analyze information from ongoing exit 
surveys of departing staff to evaluate 
worker reasons for leaving. 

Summary of exit 
surveys 

Feb 2008  
Completed 

Completed/available on the web. 

2.  Create a pay plan for DCFS workers to 
present to the Department and legislature 
that reflects the need for career ladder 
increases and promotions. 

Written plan  July 2008  Survey results have been obtained. 
Analysis of the data is underway.  We are 
also in the process of gathering and 
analyzing reports and other information on 
pay plans, career ladders, and worker 
retention in child welfare.  This task is 
taking longer than originally expected.  We 
are modifying the due date to have a draft 
plan completed for presentation to regional 
focus groups by October 2008. 

3.  Track employee turnover rates and 
analyze trends. 

Written report  August 
annually 

The work for this activity has been 
initiated.  The report will be completed by 
August. 

4.  Explore enhanced supports for workers, 
such as support during early years of 
employment, positive reinforcement 
strategies for workers based on longevity, 
and support for traumatic stress related to 
child welfare work. 

Initial design to 
address support 
issues 

Written progress 
reports 

Sep 2008 

Quarterly 

Online survey addressing supports and 
trauma was completed.  Data is being used 
in designing a peer support program, which 
is currently being developed.  Regions have 
designated peer support staff.  Training for 
peer support staff is scheduled for August 
2008.
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5.  Improve recruitment practices by 
gathering and evaluating existing 
recruitment and prescreening methods, 
comparing with national research and 
practices in other states, developing 
recruitment models, pilot testing models, 
and making final recommendations. 

Initial Evaluation 

Comparison 

Pilot models 

Final Report 

Mar 2009 

June 2009 

Dec 2009 

Mar 2010 

This work activity has not been initiated. 

Goal #2  Baseline  Process 
Measure 

Date Due 

Explore and develop strategies to 
minimize negative impact on clients and 
workers resulting from worker turnover 
or temporary absence. 

No baseline 
information 
available. 
(Repeated 
comment in 
Dept survey.) 

New feedback 
measures from 
workers 

Dec 2009  This work activity has not been initiated. 

1.  Identify current practices pertaining to 
worker coverage at times of turnover or 
absence, and obtain input regarding 
specific types of negative impact and 
ideas for how to minimize through 
methods such as survey or focus groups. 

Written report  Jan 2009  This work activity has not been initiated. 

2.  Evaluate ideas and practices and research 
literature to identify strategies to 
minimize negative impact.  Develop pilot 
proposals. 

Pilot proposals 
considered by 
administrative 
team 

June 2009  This work activity has not been initiated. 

3.  As practicable, pilot strategies on local 
teams, analyze results, and develop final 
recommendations. 

Written report  Dec 2009  This work activity has not been initiated.
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Goal #3  Baseline  Process 
Measure 

Date Due  Quarterly Progress 

Maintain or increase employee 
satisfaction. 

84%  84% or higher 
reported in 
DHS employee 
survey 

Next DHS 
survey, 
approx. 
Jan 2009 

See specific activities below. 

1.  Formalize communication methods both 
vertically and horizontally in DCFS and 
develop and implement methods to 
increase workers’ ability to share in 
organizational policy and decision 
making.  Test effectiveness of methods in 
completing work activities for Goal 2 
Activity 1 and Goal 3 Activity 3, evaluate 
and establish final recommendations. 

Written methods 

Effectiveness 
tested 

May 2008 

Jan 2009 
(2.1) and 
Mar 2009 
(3.3) 

Survey results have been obtained.  The 
volume and complexity of the data has 
made summarizing and analysis more 
challenging than expected.  This has 
resulted in a delay completing a 
communication plan.  We are modifying 
the due date to have a draft plan completed 
for presentation to regional focus groups by 
October 2008. 

2.  Clarify policies and identify resources 
available for employee recognition 
activities and incentives. Provide 
information to regions on recognition and 
incentive policies and resources. 

Administrative 
Guidelines 
Child Welfare 
Update 
Summary 
distributed 

June 2008 
Completed 

Department of Human Resource 
Management and Human Services policies 
on incentives and recognition were 
evaluated, including funding limits.  A 
summary of policies was developed.  This 
information was communicated to Child 
and Family Services staff statewide 
through the Child Welfare Update June 
2008 and is available on the website. 

3.  Assess ways workload can be reduced or 
streamlined, such as exploring the 
possibility of establishing parameters for 
case types in which we will no longer 
intervene (e.g. delinquent, out of home 
perpetrators when there is no risk, mental 
health issues, etc.) and ability to 
eliminate day to day worker tasks.  Do 
this by gathering and evaluating initial 
worker level feedback, analyzing system 
requirements such as laws, guidelines, 

Initial worker 
feedback and 
analysis 

System analysis 
and proposals 

Ongoing review 
process defined 
and initiated 

Mar 2009 

Sep 2009 

Dec 2009 

This work activity has not been initiated.
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MIS requirements, and recommending 
changes.  Also, develop a process for 
ongoing organizational operations review 
to streamline workload.


